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Reviews Completed

e DTSC concurred with the revisions to the Screening Feasibility Study (SFS). The
SFS evaluates preliminary remedial alternatives for the site. The complete
evaluation of potential remedial alternatives will be presented in the Final
Feasibility Study to be submitted to DTSC by spring of 2008.

e DTSC provided comments on Phase | Predictive Ecological Risk Assessment.
The Phase | Predictive Ecological Risk Assessment provides a detailed
guantitative assessment of potential ecological risks associated with the
chemicals present at Wyle.

Reviews In-Progress
e Evaluation of Background Metals in Ground Water;

e Amendment to Quarterly Soil Gas and Ground Water Sampling Program;

e Operations and Maintenance Plan for Hydraulic Containment System in North
West Area;

e Sodium Permanganate Performance Assessment Report;

e Third Quarter 2007, Routine Monitoring Report;

Activities completed last week
Onsite:

e Started construction of Hydraulic Containment System in the North West Area,;
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e Conducted operations and maintenance (O&M) activities for soil vapor extraction
system including checking rain gauge;

Offsite:
e Monitored vacuum in vapor probes on Golden West Lane;
Activities planned for this week
Onsite:
e Start development of extraction wells; construct concrete pads and start
trenching between extraction wells and equalization tank;
e Continue O&M activities for soil vapor extraction system;

Offsite:

e Conduct soil gas sampling of vapor wells on Golden West Lane;
e Conduct indoor air sampling at a home on Buckboard Lane.



